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7 April 1980

MEMORANDUM FOR THE RECORD
SUBJECT: ARS FASTCAST/HighSpeed Configurations

1. A meeting was held at[_____ Jon April 4, 1980 to redefine
the requirements for ARS stand-alone operation and to further
coordinate the activation schedule. It was mutually agreed that if
part of the Phase II requirements, ie (courtesy copy and spills
be altrouted to ARS) can be completed with minimum effort that
ARS will be activated at the completion of Phase I. Testing will
begin approximately 1 June 1980 and the software will be ready
30 Jun 1980. Activation will take place in early July if all of
the above testing is satisfactorily completed.

2. [ ]expressed concern for software support and requested
that an ARS programmer be on site for the early July activation date.

3. __ ] requested that | | circuit requirements
be sent to him NLT 15 May. |OPS agreed to have the above
information available for the 1 May meeting which has been scheduled
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for review of plans and progress. The meeting will take place at[ ]

4. Attached is a detailed discussion of the hardware requirements
for the ARS at

D/Chief, Engineering
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HARDWARE NOTES FROM 4 APRIL 80 ARS MEETING

1. A 2400BPS and possibily 4800 BPS MIU to LTU (B-10) trunk will

serve as the communications link befween MAX III and ARS II. Back-

wp for this link will be in form of normally wnused MIU's and

LTU's (B-10) such as WASH, ARS II to ARS V trunk or ARS II to MAX II

trunk which can be patched at[ __ |to form a MAX III TO ARS II
trunk.

2. Establishing a "virtual" trunk between MAX IIT and ARS 11,
dedicated to passing CRT and Line Printer data, will be worked
out during Phase II. 1In the imﬁ'kfm, after activation of ARS II,
the "spills" and "c?urtesy copies" in MAX III will simply be
alt-routed to ARS II via the normal trunk. Some discussion

about the possibility of a loop developing between the systems

-will be investigated. ARS must detect the same spill error as

MAX or ARS will return the message to MAX and cause a circle.

3. Up to 20 "Fastcast" and '™odem Emulafor" (high speed) circuits
and an undetermined number of low spéed's are to be activated
during Phase I. It was emphasized that there was some uncertainty
in the actual number of 2400 BPS circuits ARS could simultai:néusly
support. The probgbility that a staggered service would all for the
use of 20 LTU's (B-10) was discussed. The final answer lies in
actual testing.

4. ARSR and ARSO will be alt-routed to MAXR and MAXO. This will
eliminate the nced for two teletype terminals being located in the
operating area.

5. The removal of one MAX Highspeed Line Printer upon activation
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of Phase I will allow for the installation of the two ARS Medium

Speed Line Printers in the operating area of the| |

6. ARS II Supervisory Control Console and Message Control Console
will be located in the operating area in the vicinity of the MAX III
control positions. Silent 700 teleprinters, operating at 300 BPS
ASCII, will be installed.

7. The third Medium Speed Line Printer, which was ‘a part of

MAXCON, will be removed from the ARS bus configuration, but main-

tained as a spare (located in the equipment room of the[ |

8. The MAXCON pseudo LTU rack and associated line switch will be

left in the ARS bus configuration for the time being so the programmers
can determine its usefulness in software developement.
9. [::::::]will make LTU location/assignment information available

to the programmers as soon as possible. All due care will be taken

.to extablish a proper distribution of Control, Monitor, Synchronous

High Speed, "Fastcast™ and Low Speed circuits so failure of any
shelf within the LTU cabinet will not totally disable the system.
10. A Superbee III will be used as ARS II High Speed software
monitor at 2400 BPS ASCII asynchronous, serviced from a B-8A LTU.
This is to be implemented during Phase II. This High Speed Monitor
may possibly serve as MAX III-High.Speed Monitor via the "wirtual
circuit.

11. Soﬁe discussion as to the possibility of using Silent 700's
at 300 BPS for Low Speed Monitors was left up in the air., The
programmers will check into the problem of Baudot to ASCII code
conversion. [ |desires at least two 300 BPS Monitors,

12. The B-6 LTU's exchanged with MAX 1A, which do not have
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redundant addressing logic, were briefly discussed with the
subject deferred to COMSEC.

13. The MAXCON Record Channel Interface cards will be removed
from the ARS II bus configuration. It is possible these are the
same cards used in DATEX | |

14. The MAXCON Superbee III CRT's may be used with ARS IT Spill
positions. This matter to be investigated jointl)‘rf_."by the[ ] 25X1
Technician and HQ‘programmers pribr to activation. In either case ) N

B-8A LTU's will be used.
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